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T

Lo o Dear Mr Howard l

The followrng submltal constitutes . RMT's monthly report to EPA regarding the Medley Farm Site
RD/RA for January, 1992, This report is submitted on behalf of the Medley Farm Site Steering
-~Committee (Steeringl Committee) to satisfy the requirement of Section XI, Paragraph 30 of the Consent -
_--Decree entered into Py EPA and members of the Steering Committee. This monthly report describes.
- tasks-initiated or. completed as a part of the RD/RA for the Medley Farm Site during the reporting
' penod ! 3

-PROJECT TAS: KS INITIATED OR COMPLETED DURING THE MONTH OF- JANUARY 1992 .

e

MONITORING OF EXISTING SITE CONDITIONS

l

-Shte Characterlzatlo!

e _I_mplement Cluérterly Sampling and Analysis Plan

. e..  Duri g this time-frame, RMT personnel revrewed the existing RI/FS Project Operations
L Plan'; ; in preparation for implementation of the quarterly sampling and analysis
T program described on pages:2 and 3 of the SOW. The first quarterly-sampling event -
s scineduled to occur on or before February 17, 1992
CAee s o e Sub<;equent sampllng events wrll occur on a quarterly basrs 'RMT will advise the EPA
in acvance of each sampling event.

SCOPING AND INITIAL DATA COLLECTION ACTIVITIES
Scoping and Reviev! Activities:
©  Review Existi ;79 Information and GuidarnceA

L . -~ - - RMT|personnel have been reviewing the RI/FS, ROD, Consent Decree, Statement of
o SR ' Work‘l. and applicable guidance documents during this initial reporting period.

Collection of lAdditional Site Data

e . RMT lpersonnel are currently in the process of developlng the Field Sampllng and
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Ana|yS|s Plan for the additional field studies necessary to better define the vertical and
hori 'ontal extent of ground water effects in the Northgast section of the site. This
doc! Jment will. address any necessary changes to the QAPP and is scheduled for

sub mss:on to the Agency on March 9, 1992,

|

Treatability bavaluat/on/PlIot Testing

° RM‘I personnel are currently assessing the need for treatabllrty/pllot testing of the
sele *ted remedy. RMT’s findings and conclusions in this regard will be presented in
the |_' echnical Memorandum scheduled for submission on March 9, 1992.
T ’ . . -

Health & Sal: nty Plan

] RM‘I personnel are currently in the process of revising the existing site Health & Safety
plan}such that it addresses anticipated project needs during the remainder of the
RD/HA This revused document is scheduled for submission on March 9 1992,

_ o -REMEDIAL DESIGN - . C -
" There are nc-'! current activities to.report on at this time in the project.
P | ) . REMEDIAL ACTION

There are nc] current activities to réport on at this timé in the project.

i OPERATION AND MAINTENANCE
There are ncf] current activities to report on at this t|me in the project.

[
{ ' PERFORMANCE MONITORING

There are nc| current activities to report on at this tnme in the project.
| _

|

PRO'JECT TASKS PLANNED FOR THE MONTH OF FEBRUARY 1992

1

The following aCtIVItI("S are scheduled for the next reporting period beglnnlng
February 1, 1992 an I continuing through February 29, 1992,

\

° : Cont;nue preparatnon of the Technical Memorandum Health & Safety Plan, and Field
Sam )Img and Analysis Plans to be submitted by March 9, 1992 to both the US EPA
and ‘;C DHEC.

° Continue evaluation and review of the existing site and guidance documents.
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T e Conduct the first quarterly sampling and analysis of the site on or about February 17, -
199:.. - ' ' :
B -

] Begh analysis of samples collected during 1st quarter.
I - .
!

. Cooidinate subcontract with botanical specialist for assessment of site for possible

presence of Dwarf-Flowered Heartleaf.

if you have any que:

the undersigned.

Sinéerely,

David G. Nichols, P.
Project Manager

cc: Medley Farnj Steering Committee
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stions or comments regarding the material provided herein, please contact one of




